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ASSESSMENT

An F-22-style truncation that ended in cancellation: the Oct-2002 restructure cut the buy 1,213 → 650, so the total

fell ($39.3B → $26.9B) even as per-aircraft cost soared (+33%, to ~$32.3M), before the Army killed it Feb 2004 (0

delivered, ~$6.9B sunk). Figures mix then-year dollars across years — not a clean series.
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SOURCE

GAO-01-450 (2001 total acquisition ~$39.3B then-year, 1,213 aircraft); CRS RS20522 (Oct 2002 restructure to ~$26.9B, 650 aircraft). Then-

year dollars across years — not a clean constant-dollar series, so still flagged.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is
not itself evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/comanche.html

https://www.gao.gov/products/GAO-01-450
https://crsreports.congress.gov/product/details?prodcode=RS20522

