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−39% $31.5B (2005) → $19.1B (2015)

2005 2015

$36.3B

Dashed = promised baseline · solid = actual estimate · shaded =
growth

BASELINE

$31.5B (2005)
CURRENT ESTIMATE

$19.1B (2015)

COST GROWTH

−39%
COST BASIS

BY

UNITS

10 → 3
QUANTITY CHANGE

−70%

UNIT-COST CHANGE

+102%
SCHEDULE SLIP

+5 yr

QUANTITY EFFECT

−$22.1B
UNIT-COST EFFECT

+$9.7B

CONFIDENCE

high · reconciled
IOC

2014 (planned) → 2019

ASSESSMENT

The flagship truncation: the formal SAR baseline was 10 ships; the buy collapsed to 3, so total constant-$ cost FELL

($31.5B → $19.1B BY2005$) while per-ship cost exploded past ~$7.5B. (The oft-cited "32" was the pre-Milestone-B

DD-21 vision, not the baseline.)

SOURCE

DDG-1000 Dec 2015 SAR (DTIC AD1019140), Cost Summary & Quantity (BY2005$). Nunn-McCurdy breach 2010.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not itself
evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html
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