


AEHF Protected SATCOM

AEHF · Space Force · Lockheed Martin

+35% \$8.5B (2005) → \$11.5B (2015)



BASELINE
\$8.5B (2005)

COST GROWTH
+35%

UNITS
3 → 4

UNIT-COST CHANGE
+1%

QUANTITY EFFECT
+\$2.8B

CONFIDENCE
high · reconciled

CURRENT ESTIMATE
\$11.5B (2015)

COST BASIS
BY

QUANTITY CHANGE
+33%

SCHEDULE SLIP
+5 yr

UNIT-COST EFFECT
+\$141M

IOC
2010 (planned) → 2015

ASSESSMENT

+35% real (BY2002) — a Nunn-McCurdy-adjacent early-growth case, part quantity (3 → 4 satellites in this buy; the program later fielded 6). Do not splice the earlier ~\$6.3B development estimate onto this baseline.

SOURCE

AEHF Dec 2015 SAR (DTIC [AD1018964](#)), Cost Summary & SAR Baseline History (BY2002).