


Constellation-class FFG

FFG-62 · Navy · Fincantieri Marinette Marine **TRUNCATED**

+10% \$20.0B (2020) → \$22.0B (2024)



BASELINE
\$20.0B (2020)

COST GROWTH
+10%

UNITS
20 → 20

UNIT-COST CHANGE
+10%

QUANTITY EFFECT
+\$0M

CONFIDENCE
medium · reconciled

CURRENT ESTIMATE
\$22.0B (2024)

COST BASIS
mixed

QUANTITY CHANGE
0%

SCHEDULE SLIP
+3 yr

UNIT-COST EFFECT
+\$2.0B

IOC
2026 → 2029 (delayed)

ASSESSMENT

TRUNCATION, not just growth: in Nov 2025 the Navy terminated 4 of 6 ships under contract, finishing only 2 — the 20-ship, ~\$22B framing no longer holds. CBO judged the Navy estimate ~40% low. Lead delivery slipped 2026 → 2029.

DOCUMENTED EVENTS

2025 Navy cut 6 ships → 2

SOURCE

GAO-25-108225 / GAO-24-106546 ("up to 20 frigates at a combined cost of over \$22B", then-year procurement); CRS R44972.