

M109A7 Paladin (PIM)

M109A7 · Army · BAE Systems

+3%

\$7.8B (2013) → \$8.0B (2015)



Dashed = promised baseline · solid = actual estimate · shaded = growth

BASELINE

\$7.8B (2013)

COST GROWTH

+3%

UNITS

582 → 570

UNIT-COST CHANGE

+5%

QUANTITY EFFECT

-\$161M

CONFIDENCE

high · reconciled

CURRENT ESTIMATE

\$8.0B (2015)

COST BASIS

TY

QUANTITY CHANGE

-2%

SCHEDULE SLIP

0 yr

UNIT-COST EFFECT

+\$367M

IOC

2017 (planned) → 2017

ASSESSMENT

+3% — a disciplined, near-baseline program; a useful contrast to the big movers. Quantity trimmed slightly (582 → 570 sets).

SOURCE

M109A7 PIM Dec 2015 SAR (DTIC [AD1019512](#)), Cost Summary & SAR Baseline History.