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AIM-120 AMRAAM
AMRAAM · Air Force · Raytheon (RTX)

+32% $12.3B (1996) → $16.3B (2018)

1996 2018

$18.7B

Dashed = promised baseline · solid = actual estimate · shaded =
growth

BASELINE

$12.3B (1996)
CURRENT ESTIMATE

$16.3B (2018)

COST GROWTH

+32%
COST BASIS

BY

UNITS

13038 → 17312
QUANTITY CHANGE

+33%

UNIT-COST CHANGE

0%
SCHEDULE SLIP

0 yr

QUANTITY EFFECT

+$4.0B
UNIT-COST EFFECT

−$52M

CONFIDENCE

high · reconciled
IOC

1991 → 1991

ASSESSMENT

+32% (BY1992) — tracks quantity almost exactly (13,038 → 17,312 missiles); unit cost essentially flat. Pure buy-more

growth. Baseline = the Sep 1996 APB.

SOURCE

AIM-120 AMRAAM Dec 2018 SAR (esd.whs.mil), Unit Cost Report & Quantity tables (BY1992).

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not
itself evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/amraam.html


