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ASSESSMENT

The cleanest cancelled case: +60% while quantity was cut 1,013 → 574, so per-vehicle cost nearly tripled ($8.8M →

$24.3M). Gates cancelled it Jan 2011; ~$3.3B sunk, zero fielded.
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SOURCE

GAO-10-758R (2010): $9,018.7M/1,013 (2000) → $14,429.4M/574 (2011), constant FY2011$.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not itself
evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/efv.html

https://www.gao.gov/products/GAO-10-758

