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ASSESSMENT

+111% (BY2003) — almost entirely QUANTITY: the buy grew ~2.1× (43,560 → 91,320 rockets) at flat unit cost. The

purest quantity-driven total-cost growth in the set. (FY22–23 classified tranches excluded.)

SOURCE

GMLRS Modernized SAR Dec 2023 (esd.whs.mil), Total Acquisition Estimates & Quantities (BY2003).

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not
itself evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/gmlrs.html


