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ASSESSMENT

+219% (BY2010) — a 2007 Nunn-McCurdy critical breach; quantity roughly doubled (2,400 → 4,900) and the pricier

JASSM-ER was added. The buy kept growing: the Dec 2022 SAR raised the inventory objective to ~7,200 missiles.

DOCUMENTED  EVENTS

2007 Nunn-McCurdy breach

SOURCE

GAO-11-112 (Mar 2011): $2,232.5M/2,400 (1998) → $7,129.4M/4,900 (2009), BY2010$.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not
itself evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/jassm.html

https://www.gao.gov/products/GAO-11-112

