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−19% $30.6B (2012) → $24.7B (2016)
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CONFIDENCE
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IOC

2018 (planned) → 2019
(early)

ASSESSMENT

A rare cost DECREASE — the program estimate fell ~19% ($30.6B → $24.7B, BY2012) on revised unit costs,

stretched procurement, and competition; it even IOC’d early (2019). The counter-example to “MDAPs always grow.”

SOURCE

CRS IF11729; JLTV MSAR (Dec 2023); Joint Cost Position (Jul 2012, BY2012). The $30.6B → $24.7B decrease was first reported in the DoD

2016 SAR.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not itself
evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/jltv.html

https://crsreports.congress.gov/product/details?prodcode=IF11729

