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+69% $9.0B (1996) → $15.3B (2015)

1996 2015

$17.6B

Dashed = promised baseline · solid = actual estimate · shaded =
growth

BASELINE

$9.0B (1996)
CURRENT ESTIMATE

$15.3B (2015)

COST GROWTH

+69%
COST BASIS

BY

UNITS

12 → 12
QUANTITY CHANGE

0%

UNIT-COST CHANGE

+69%
SCHEDULE SLIP

+5 yr

QUANTITY EFFECT

+$0M
UNIT-COST EFFECT

+$6.2B

CONFIDENCE

high · reconciled
IOC

2003 (planned) → 2008

ASSESSMENT

The cleanest constant-dollar cost-growth ship: quantity held flat at 12, so the +69% is pure unit-cost growth (per-

ship nearly doubled in BY1996$). ~4.5-year IOC slip.

SOURCE

LPD-17 Dec 2015 SAR (DTIC AD1019497), Cost Summary/Quantity/PAUC (BY1996$).

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not itself
evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/lpd-
17.html

https://apps.dtic.mil/sti/citations/AD1019497

