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Minuteman III PRP
MM III PRP · Air Force · Northrop Grumman

+5% $2.1B (1998) → $2.2B (2009)

1998 2009

$2.5B

Dashed = promised baseline · solid = actual estimate · shaded =
growth

BASELINE

$2.1B (1998)
CURRENT ESTIMATE

$2.2B (2009)

COST GROWTH

+5%
COST BASIS

BY

UNITS

607 → 601
QUANTITY CHANGE

−1%

UNIT-COST CHANGE

+6%
SCHEDULE SLIP

0 yr

QUANTITY EFFECT

−$21M
UNIT-COST EFFECT

+$125M

CONFIDENCE

high · reconciled
IOC

2002 → 2002

ASSESSMENT

+5% (BY1994) — a clean, disciplined ICBM solid-rocket-motor life-extension. One of several discrete Minuteman III

mod MDAPs; PRP is the self-contained one.

SOURCE

Minuteman III PRP Dec 2009 SAR: $2.09B → $2.19B, ~600 motor sets, BY1994$.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not itself
evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/mm-
iii-prp.html


