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PAC-3 Interceptor
PAC-3 · Army · Lockheed Martin

+46% $7.1B (2000) → $10.4B (2012)

2000 2012

$11.9B

Dashed = promised baseline · solid = actual estimate · shaded =
growth

BASELINE

$7.1B (2000)
CURRENT ESTIMATE

$10.4B (2012)

COST GROWTH

+46%
COST BASIS

BY

UNITS

1012 → 1354
QUANTITY CHANGE

+34%

UNIT-COST CHANGE

+9%
SCHEDULE SLIP

0 yr

QUANTITY EFFECT

+$2.4B
UNIT-COST EFFECT

+$889M

CONFIDENCE

high · reconciled
IOC

2004 → 2004

ASSESSMENT

+46% (BY2002) — part quantity (1,012 → 1,354 interceptors), part unit cost (PAUC +9%); flagged an APB breach.

The legacy PAC-3, distinct from the newer PAC-3 MSE.

SOURCE

PAC-3 Dec 2012 SAR (extracted): $7.08B/1,012 (Mar-2000 APB) → $10.37B/1,354, BY2002$.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not itself
evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/pac-
3.html


