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−2% $7.8B (2021) → $7.7B (2024)

2021 2024

$9.0B

Dashed = promised baseline · solid = actual estimate · shaded =
growth

BASELINE

$7.8B (2021)
CURRENT ESTIMATE

$7.7B (2024)

COST GROWTH

−2%
COST BASIS

BY

UNITS

4021 → 4021
QUANTITY CHANGE

0%

UNIT-COST CHANGE

−2%
SCHEDULE SLIP

0 yr

QUANTITY EFFECT

+$0M
UNIT-COST EFFECT

−$166M

CONFIDENCE

high · reconciled
IOC

2026 (planned) → 2026
(planned)

ASSESSMENT

A rare "no growth" munition: −2% in constant FY2025$ with quantity unchanged (4,021). The slight dip is software-

maintenance cost moving to O&S, not a real cut. A disciplined counterpoint.

SOURCE

GAO-25-107569 (Jun 2025) PrSM profile, p.111 — all estimates normalized to FY2025$.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not
itself evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/prsm.html

https://www.gao.gov/products/GAO-25-107569

