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ASSESSMENT

+23% (2000 → 2003, nominal) — the largest driver was military construction (upgrading maintenance facilities), not

the vehicle itself. Later Double-V-Hull is a separate effort.

SOURCE

GAO-04-925 (2004): $7.1B (2000) → $8.7B (2003), nominal; per-vehicle $3.34M → $4.13M.

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not
itself evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/stryker.html

https://www.gao.gov/products/GAO-04-925

