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+8% $25.9B (1990) → $28.1B (2022)

1990 2022

$32.3B

Dashed = promised baseline · solid = actual estimate · shaded =
growth

BASELINE

$25.9B (1990)
CURRENT ESTIMATE

$28.1B (2022)

COST GROWTH

+8%
COST BASIS

BY

UNITS

568 → 561
QUANTITY CHANGE

−1%

UNIT-COST CHANGE

+9%
SCHEDULE SLIP

0 yr

QUANTITY EFFECT

−$320M
UNIT-COST EFFECT

+$2.4B

CONFIDENCE

high · reconciled
IOC

1990 → 1990

ASSESSMENT

+8% (BY1983) with flat/declining quantity — the growth is scope, not volume: the current estimate now folds in the

D5 Life Extension (D5LE). Using the 2022 SAR’s own restated figures.

SOURCE

Trident II (D-5) Dec 2022 SAR (esd.whs.mil), Total Acquisition & Unit Cost Report (BY1983).

Drift — an independent project by Aous Abdo. Cost growth has many causes; a larger number is not itself
evidence of mismanagement. Methodology: drift.analyticadss.com/methodology.html

https://drift.analyticadss.com/p/trident-
ii.html


